

















Annual Statement/Performance Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)

Part II: Supporting Pages

PHA Name: Bridgeport Housing Authority Grant Type and Number Federal FY 2007
Capital Fand Program Grant No: CT26-P001-50107 of Grant
Replacement Housing Factor Grant No:
Development Number General Description of Work Categories  |Dev. Acct No. [Quantity Total Estimated Cost Total Actual Cost Status of
Name/HA-Wide Activities Work
Approvedin  |Revised Funds Funds
2007 Obligated Expended
Central Office Management Improvements 1408 $287.000.00 $215,819.54 $215,819.541 $215,819.54 160%
Administrative Salaries 1410 $397.409.00 $397,409.00 $397,409.00] $397,409.00 100%
A & E Services 1430 $40,000.00 $239,817.82 $239.817.82| $233,817.82 97%
Vacancy Reduction 1460 50.00 $360.00 $360.00 $360.00 100%
504/VCA Compliance 1470 $50,000.00 $1,136.00 $1,136.00 $1,136.00 100%
Facility Improvements 1470 $50,000.00 $78,399.00 $78,399.00 $78,399.00 100%
Non Dwelling equipment 1475 $100,000.00 $2,425.00 $2,425.00 $2,425.00 100%
Relocation Cost 1495 $16,823.00 $3.999.03 $3,999.03 $3,999.03 100%
CTO01000002P Management Improvements 1408 $20,500.00 $0.00
aka Marina Village A & E Services 1430 $40,000.00 $6,000.00 $6,000.00 $6,000.00 100%
504/VCA Compliance 1460 $25,000.00 $63,419.86 $63,419.86 $63,419.86 106%
Dwelling improvements 1460 $100,0060.00 $36,550.00 $36,550.00 $36,550.00 100%
Extermination 1460 $8,520.00 $5,649.00 $3,649.00 $5,649.00 100%
Vacancy Reduction 1460 $25,000.00 $71,775.00 §$71,775.00 §71,775.00 100%
Heat System Upgrade 1465.1 $0.00 $13,731.88 $13,731.88 $13,731.88 100%
Non Dwelling equipment 1475 $0.00 $24,093.00 $24,093.00 $24,093.00 100%
CT0O01000005P Management Improvements 1408 $18,500.00 $0.00
aka PT Barnum Apartments {A & E Services 1430 $40,000.00 $62,075.53 $62,075.53 $62,075.53 100%
Grounds Improvements 1450 $0.00 $14,073.41 $14,073.41 $14,073.41 100%
504/VCA Compliance 1460 $58,210.00 $338,047.75 $338,047.75{ $213,160.49 63%
Extermination 1460 $6,602.00 $6,854.00 $6,854.00 $5,461.21 80%
Stairs 1460 $240,000.00 $34,935.59 $34,935.59 $13,200.59 38%
Vacancy Reduction 1460 $30,000.00 $120,802.40 $120,802.40; $117,794.18 98%
Vinyl Siding/Gutters/Leaders 1460 $10,000.00 $3,988.83 $3,988.83 $3,988.83 0%
Heat System Upgrade 1465.1 $2,705.48 $2,705.48 $2,705.48 100%
Facility Improvements 1470 $0.00 $4,938.88 $4,938.88 $4,938.88 100%
Non Dweiling equipment 1475 $0.00 $9,645.50 $9,645.50 $9,645.00 100%
CT001000006P Management Improvements 1408 $14,500.00 $11,917.49 $11,917.49 $11,917.49 100%
aka Charles Greene Homes [A & E Services 1430 $40,000.00 $3,486.90 $3,486.90 $0.00
Grounds Improvements 1450 $50,000.00 $7.714.92 $7.714.92 £5,800.00 75%
504/VCA Compliance 1460 $20,000.00 $0.00
Dwelling improvements 1460 $0.00 $22,310.90 $22,310.90 $22,310.90 100%
Extermination 1460 $3,168.00 $9,485.33 $9,485.33 $9.485.33 100%
Vacancy Reduction 1460 $35,675.00 $116,933.39 $116,933.39] $111,033.04 95%
Elevator Modermization 1465.1 $0.00 $0.00
Facility Improvements 1470 $0.00 $29,732.13 $29.732.13 $27,585.44 93%




504/VCA Compliance 1470 $0.00 $787.00 $787.00 $787.00 100%
CT001000007P Management Improvements 1408 $56,100.00 $135,260.79 $135.260.791 $135,260.79 100%
aka Fireside Apartments  |A & E Services 1430 $40,000.00 $0.00
Site improvement (sewer) 1450 $0.00 $1,900.00 $1,900.00 $1,900.00 100%
504/VCA Compliance 1460 $530,000.00 $1,911.85 $1,911.85 $1,911.85 100%
Extermination 1460 $4,128.00 $344.00 $344.00 $344.00 100%
Vacancy Reduction 1460 $15,000.00 $27,290.00 $27,280.00 $24,515.00 90%
Non Dwelling equipment 1475 $0.00 $24,093,00 $24,093.00 $24,093.00 100%
CTOG1000005P Management Improvements 1408 $98,300.00 $188,689.35 $188.689.35] $188,689.35 100%
aka Harborview Towers A & E Services 1430 $40,000.00 $21,725.75 $21,725.75 $13,822.27 64%
Grounds Improvements 1450 $115,000.00 $211.857.68 $211,857.68] $211,475.68 100%
504/VCA Compliance 1460 $0.00 $61,367.36 $61,367.36 $61,341.03 1H00%
Extermination 1460 $7,034.00 $14,614.00 $14,614.00 $13,606.00 93%
Vacancy Reduction 1460 $15,000.00 $26,924.50 $26,924,50 $21,937.20 81%
Elevator 14651 $200,000.00 $415,165.00 $415,165.00| $415,165.00 100%
CT001000044P Operations 1406 $0.00 835,738.43 $35,738.43 $35.738.43 100%
aka Trumbull Gardens Management Improvements 1408 $192,100.00 $228,488.83 $228,488.83] $228,483.83 100%
A & E Services 1430 $40,000.00 $18,000.00 $18,000.00 $18,000.00 100%
Grounds Improvements 1450 $100,000.00 $0.00
504/VCA Comphance 1460 $600,000.00 $122,773.87 $122,773.87] $122,773.87 100%
Dwelling improvements 1460 $11,000.00 $11,000.00 $11,000.00 100%
Extermination 1460 $15,984.00 $20,704.25 $20,704.25 $20,216.25 98%
Vacancy Reduction 1460 $33,450.00 $124,918.88 $124,918.88 $68,614.88 55%
Elevator 1465.1 $20,000.00 $0.00
Facility Improvements 1470 $0.00 $14,711.83 $14,711.83 $14,711.83 100%
CT001000881P Management Improvements 1408 $11,500.00 $0.00
Scattered Sites I A & E Services 1430 $40,000.00 $0.00
504/VCA Compliance 1460 $25,000.00 $31,586.57 $31,586.57 $29,655.42 94%
Dwelling improvements 1460 $125,000.00 $3,499.60 $3,499.60 $3,493.30 100%
Extermination 1460 $31,346.14 $29,188.13 $29,188.13 $24,467.24 84%
Unit upgrades/kitchen/bdrms 1460 $15,000.00 $0.00
Vacancy Reduction 1460 $24,400.00] $13,795.00 $13,795.00 $13.719.00 99%
Vinyl Siding/Gutters/leaders 1460 $10,000.00 $0.00 $0.00
Elevator i465.1 $20,000.00 $0.00
Non Dwelling equipment 1475 $0.00 $28,546.00 $28,546.00 $27.406.00 96%
CT001000882P Management Improvements 1408 $16,500.00 $0.00
Scattered Sites 11 A & E Services 1430 $40,000.00 $414.00 $414.00 $414.00 1H00%
Grounds Improvements 1450 $67,905.00 $53,731.58 $53,731.58 $53,731.58 100%
504/VCA Compliance 1460 $63,584.10 $63,584.10 $62,210.77 98%
Building improvements 1460 $100,000.00 $0.00
Extermination 1460 $26,962.86 $34,792.83 $34,792.83 $27.050.57 78%
Unit upgrades/kitchen/bdrms 1460 $15,000.00 $0.00
Vacancy Reduction 1460 $26,475.00 $30,885.26 $30,885.26 $30,885.26 100%
Vinyl Siding/Gutters/Leaders 1460 $10,000.00 $0.00
Non Dwelling equipment 1475 30.00 $15,570.00 $15,570.00 $15,570.00 100%
$0.001  $3,974,092.00] $3,974.092.00| $3,974,092.00| $3,712,755.33




Annual Statement/Performance Evaluation Report
Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF)
Part 111: Implementation Schedule

PHA Name: Grant Type and Number Federal FY 2007
Bridgeport Housing Capital Fund Program Grant No: CT26-P001-50107 of Grant
Authority Replacement Housing Factor Grant No:
Development Number |Al Fund Obligated All Funds Expended Reasons for Revised
Name/HA-Wide ActivitilQuarter Ending Date Cuarter Ending Date Target Dates

Original  |Revised  |Actual Original  [Revised Actual
Central Office 9/30/2009 9/30/2011 9/30/2010 anticipate fo be ahead of schedule
CT001000002P 9/30/2009]  3/30/20091  3/30/2609| 9/30/2011 6/30/2009 6/30/2009 |procured and engaged firms in a timely manner
CT001000003P 9/30/20091  3/30/2009f  3/30/2009] 9/30/2011 6/30/2009 6/30/20091procured and engaged firms in a timely manner
CT001000006P 9/30/2009]  3/30/2009|  3/30/2009] 9/30/2011 6/30/2009 6/30/2009 iprocured and engaged firms in a timely manner
CTO01000007P 9/30/20091  3/30/2009]  3/30/2009] 9/30/2011 10/31/2009 anticipate to be ahead of schedule
CT001000009P 9/30/2009|  9/30/2009 9/30/2011 10/31/2010 anticipate to be ahead of schedule
CT001000044P 9/30/2009]  3/30/2009{  3/30/2009] 9/30/2011 10/31/2009 anticipate to be ahead of schedule
CT001000881P 9/30/20091  9/30/2009 9/30/2011 12/31/2009 anticipate to be ahead of schedule
CTO01000882P 9/30/2009]  3/30/2009] 3/30/2009) 9/30/2011 12/31/2009 anticipate t0 be atiead of schedule






